
Directors Review of Run IIb CDF Detector Upgrade
Cost and Contingency Sheet

4/28/2005
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1.1 Run IIb Silicon Project 1341 0 1341 0 0 0% 1341
1.2 Calorimeter Upgrades

1.2.1 Central Preshower and Crack Detectors 377 68 423 22 0 0% 445
1.2.2 Electromagnetic timing 36 -13 23 0 0 0% 23

1.3 Run IIb DAQ and Trigger Project
1.3.1 Run IIb TDC Project 741 -85 508 148 72 49% 728
1.3.2 Run IIb Level 2 Project 437 37 370 104 49 47% 523
1.3.4 Event-Builder Upgrade 518 -83 208 227 19 8% 454
1.3.5 Computer for Level 3 PC Farm / DAQ 479 622 221 880 235 27% 1336
1.3.6 SVT upgrade 362 0 188 174 67 39% 429

1.3.11 Revised XFTII Project 1620 34 446 1208 489 40% 2143
1.4 Administration

1.4.3 Construction Phase 959 -215 430 314 30 10% 774

6,870 365 4,158 3,077 961 31% 8196

Comments

BAC values are baseline, from the March 2005 monthly report
Anticipated Adjustments are current estimates of necessary changes to the baseline
ACWP are from the March report
ETC is the difference, BAC - ACWP
Contingency is estimated differently for each subproject

W.B.S.
1.1 This is now complete, so the contingency is 0

1.2.1 This is now complete(after adjustments), so the contingency is 0
1.2.2 This is now complete, so the contingency is 0
1.3.1 "Bottoms up" estimate
1.3.2 "Bottoms up" estimate, possible labor for optimization
1.3.4 "Bottoms up" estimate, most money committed
1.3.5 This will be estimated at 30% of the remaining work
1.3.6 "Bottoms up" estimate, detailed examination of production
1.3.11 "Bottoms up" estimate
1.4.3 Small, mostly labor that will end with the project.
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